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Via Electronic Mail

DATE: August 10, 2021
PERIOD: July 2021
TO: Pam Scully

Remedial Project Manager
USEPA Region IV

BY: Prashant Gupta

CC: Jim McNamara, GA EPD
Rich Galloway, Honeywell
Adam Sowatzka, King & Spalding, LLP
Ram Mohan, Anchor QEA
Mark Reemts, Anchor QEA

The following progress report summarizes the activities that occurred during the period of July 2021.

CORRESPONDENCE RECEIVED FROM EPA

e None

PROJECT ACTIVITIES

e Remedial design activities

DELIVERABLES

e None

NEAR TERM SCHEDULE FOR MAJOR DELIVERABLES

e Submittal of Pre-Final (95%) Remedial Design package and associated documents August 2021

ACTIVITIES SCHEDULED FOR NEXT MONTH

e Remedial design activities and completion of remediation design package for submittal



